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Site Name: 

Task Order 62 CES Environmental 

Branch: Federal 

/Operational Period: 

Date: 3-25-2015 

f Division/ Response 

U.S. EPA Region 6 
DAILY WORK ORDER 

WORK AUTHORIZED: 
Group: mergency and Rapid Response Service 

Continue to pump water on site as necessary, depending on rainfall. 

Continue development ~profiles and disposal of sludge, liquids, and_s_o-lid_s_. 

C~ntinue r~moval of water, oil, sludge.and waste, from the ASTs, Frac Tanks, Totes, and Drums. --

Site Cerclls:# TXD 00895~461 On-Scene Coord~nator: -*RRS Response Manager 

Contract Number: EP S6 07 02>k __ __ _:_ _- _ - -.Gary Moore, USE~ _ _ LeRoyCassidey, CB&I Federal --
Task Order: 062 Date: 3.25.2015 Time:1100 1Da;;3.2s.2015 TI;e:mo --

PERSONNEL ON-SITE: QTY Used u nused EQUIPMENT ON-
- - __ __ SITE: QTY USED Unused -- -

Response Manager 1 1 --r----------- -- - -----
-- - '- ·-

Pick -up Truck 2 2 
Foreman 1 1 

I -- - - - -
0 0 

--
Generator 1 1 - - -

Trash Pumps 2 2 - --t- ·-
Utility Trailer 0 0 -

Frac Tank w Liner 
,_ - --

1 1 
- -- -

4,000 PSI Pressure 
1 1 Washer -- - -- -

Open Top Roll Off 8 8 
I - -- -

Vacuum Truck Air Mover 1 1 - - --,_ 
Carbon Vapor Unit 1 1 

---I- -
Skid Steer 0 0 

-+-----·- -- -- -
Vacuum/OT Boxes 22 22 

- --1--

9,000 lb Overhead Lift 1 1 
- --·- -

Storage Trailer 1 1 - - - -- - - --
Myers (Bean) Pump 1 1 -

·+- -
Air Compressor 1 1 

- ---
Acid Pump 1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM continued processing of operational-H/Safety paperwork, procurements, and status spreadsheets. Continued 
analysis of ST 1 sludge options developed work outline. Met with Service Center Manager with SWSES to discussed 
ST 1 options. Worked with T&D Coordinator on disposal of waste. Continued work with Test America on analytical 
results. _ _ __ __ __ __ _ __ __ _ _ __ ___ __ __ _ 

T&D Coordinator continued to work with Lonestar, US Ecology, Veolia, and Clean Harbor on present and future waste 
streams. Continued work with Test America on analytical results for waste profiling. 

The crew continued removal of residual sludge from FT 1004. Material transferred to VB 25229. Pumped water from 
South Pond to storage frac tank. Opened ST 1 for inspection. Removed oily water and debris from the North, North 
Containmenl.:_ '{\later placed in FT 1001.:.__9ebris including ADS hose w_as _placed.J!:!_ OT 25337._ __ _ __ 
TIBQ_picked up one load of wastewater from Lonestar Ecology from FT 30335.__ __ _ __ __ __ 

osc Date: Time: R~ G,. ... • ~ "'./ Date: 3.26.2015 Time:0900 
- r l I (\ 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, specief instructions, H&S)(lnput for next DWO): 

--·-
Pump water from rain event removing the water from the South Pond to the Middle Pond. Start acid transfers from 
drums and totes in Area~ Groups 6 ,7~11 , 12 , 14. Move to Area 1, Area 4, Area 5 and Area 6. _ __ __ 

Submit operational plan for ST 1 to Health and Safety and OSC. Update spreadsheet set up for sampling event. Veolia 
scheduled. 

- ------------
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